



Memo Forward & Response Activities

Memo: ከክፍላችሁ ባለሙያ እንዲመድብ እና የጣቢያ መግቢያ ፈቃድ መጠየቅን ይመለከታል (ግሲኢረፕ1-0010-19)

Forwarded

8/10/2026, 10:32:07 AM

በተጠየቀው አግባብ ወደሰብስቴሽን እንዲገቡ ይደረግ። ስራውን የሚከታተል ባለሙያ ከሪጅናችሁ እንዲመድብ ይደረግ።

Forwarded by: Wondwossen W/Mariam Ambaw

Email: wondwossen.wmariam@eep.com.et

Forwarded to: East Region I, East Region II, North West Region TSO

Receiver status: acknowledged, pending

Signature

Activity #1

Forwarded

8/10/2026, 10:34:21 AM

Forwarded to the region

Forwarded by: Wondwossen W/Mariam Ambaw

Email: wondwossen.wmariam@eep.com.et

Forwarded to: Grid System Innovation & Rehabilitation Projects IV

Receiver status: pending

Signature

Activity #2

Forwarded

8/10/2026, 10:50:03 AM

በተጠየቀው አግባብ ወደሰብስቴሽን እንዲገቡ ይደረግ። ስራውን የሚከታተል ባለሙያ ከሪጅናችሁ እንዲመድብ ይደረግ።

Forwarded by: Wondwossen W/Mariam Ambaw

Email: wondwossen.wmariam@eep.com.et

Forwarded to: North East Region I TSO, North East Region II TSO, North West Region TSO

Receiver status: acknowledged, completed

Signature

Activity #3



Scan to verify

Ref No: ግሲኢረፕ1-0010-19

Responded

8/10/2026, 10:55:39 AM

Dear Abrish,

From our Engineering Supervision and Contract Administration Office, Mr. Mohammed Usman has been assigned to handle the mentioned work.

However, if the Contractor deploys more than one team, we can assign an additional engineer accordingly, based on the number of teams and the Contractor's requirements.

For the time being, Mr. Mohammed Usman will be responsible for the work.

Best regards,

Responded by: AGEGNEHU ENDAILALU GEREMEW

Email: agegnehu.endailalu@eep.com.et

Receiver status: acknowledged

Signature



Activity #4

Forwarded

8/10/2026, 11:27:44 AM

በተጠየቀው አግባብ ወደ ሰብስቼኝ እንዲገቡ ይደረግ። ስራውን የሚከታተል ባለሙያ እንዲመደብ ይደረግ።

Forwarded by: BEDRU AHMED SIRA

Email: bedru.ahmed@eep.com.et

Forwarded to: Combolcha-2 Substation, Combolcha -1 Substation, North East Reg. I Protection & Communication, Shoa Robit Substation

Receiver status: pending

Signature



Activity #5

Forwarded

8/10/2026, 1:03:05 PM

ባለሙያ እንዲመደብና እንድታሳውቁት ይደረግ

Forwarded by: GETACHEW TESHAGER ABITEW

Email: getachew.teshager@eep.com.et

Forwarded to: North West Reg. Protection & Communication, North West Region SS O&M

Receiver status: acknowledged, pending

Signature



Activity #6



Scan to verify

Ref No: ግሲኢረጥ1-0010-19

Forwarded

8/10/2026, 3:26:07 PM

For your information and follow-up.


Forwarded by: Mikias Wondimu

Email: mikias.wondimu@eep.com.et

Forwarded to: Grid Real time Operation

Receiver status: pending

Signature



Activity #7

Forwarded

8/10/2026, 4:11:12 PM

Dear Eyasu/Asaminew

FYI&A

With regards

Forwarded by: HUNDIE FIKADU TOLOSSA

Email: Hundie.Fikadu@eep.com.et

Forwarded to: Power System Protection Technical Support, Utility Telecom

Receiver status: pending

Signature



Activity #8

Forwarded

8/10/2026, 5:08:21 PM

Forwarded by: HASSEN MOHAMMED HUSSEN

Email: hassen.mohammed@eep.com.et

Forwarded to: North East Region II SS O&M

Receiver status: pending

Signature



Activity #9



Scan to verify

Ref No: ግሰኢረጥ1-0010-19