

|                                                                                                                      |                   |                             |
|----------------------------------------------------------------------------------------------------------------------|-------------------|-----------------------------|
| <br><b>ETHIOPIAN ELECTRIC POWER</b> | ISO 9001:2015 QMS | Doc. No. EEP/QMS/GSIRP-I/IM |
|                                                                                                                      | Location:         | Issue No.                   |
|                                                                                                                      | Title Page :-     | Revision No. 0              |

**Ref No:** GSIRP-I-0019-18

**Version:** 1

**Date:** 08/05/2026

  
**ABRAHAM WORKIE ABAYNHE**  
 abraham.workie@eep.com.et

**From:** Grid System Innovation & Rehab.Project I

**To:** Regional Coordination  
 Dessie, Jimma - Aba Project & North Rest.  
 Central Region I TSO  
 Central Region III TSO

**Subject:** Outstanding Issues at ABA, Hormat, and Wolkitie Substations related to PRP

In reference to letter EEP-CYG-044-26, the contractor (CYG) for the Protection Refurbishment Project has requested a formal response and resolution plan regarding outstanding issues at ABA, Hormat, and Wolkitie Substations and the details are as follows.

1. **Aba substation;** it is well known that there is ongoing primary HV system modification which makes the implementation of PRP scope of work, the contractor is requesting for a timeline to continue the intended relay deployment under the project scope, please provide your feedback and confirmation on the HV primary equipment installation so that to continue the PRP works at Alaba substation.
2. **Hormat substation;** it has been addressed for the respected region about the 132kV Gedo line circuit breaker damage, which prevents the protection system test and relay energization. Please provide your kind information on this matter to make the circuit breaker operational to be controllable with the protection relay deployed with PRP project.
3. **Wolkitie substation;** at this substation it has been addressed that, the 230kV bus coupler damage is blocking the energization of the bus bar protection system. Please provide your kind reply on the status of the bus coupler (HV system) operational status.

Hence, The Project Office requests your prompt attention to this matter to ensure a final resolution is reached, or other alternative solution shall be followed. We look forward to your timely response.

Please find additional attachments provided for your reference.

- CYG Letter for resolution of pendings.pdf

**CC:**

- TS Program III
- Transmission Substation Operation Executive
- Operational Technology



Scan to verify  
**Ref No:** GSIRP-I-0019-18

# Approval History

Approved

5/8/2026, 4:39:18 AM

Step: 1

Approver comment: -

Approved at: 5/8/2026, 4:39:18 AM



ABRHAM WORKIE ABAYNHE

abrham.workie@eep.com.et



Scan to verify  
Ref No: GSIRP-I-0019-18